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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 168.157 130.994 119.065 -   119.065 124.988 129.542 112.882 119.483 28.700 933.811
3051: E-2D Adv Hawkeye 168.157 110.994 119.065 -   119.065 124.988 129.542 112.882 119.483 28.700 913.811
9999: Congressional Adds -   20.000 -   -   -   -   -   -   -   0.000 20.000

A. Mission Description and Budget Item Justification
The E-2D Advanced Hawkeye (AHE) program develops, demonstrates, tests, and procures the replacement of the AN/APS-145 radar system and other aircraft system
components including Cooperative Engagement Capability Pre-Planned Product Improvement and Dual Transmit Satellite Communications that modernize the E-2
weapon system to maintain open ocean mission capability while providing the United States Navy with an effective littoral surveillance, battle management, and Theater
Air and Missile Defense (TAMD) capability.  Key radar technologies are Space-Time Adaptive Processing, Electronically Scanning Array, solid state transmitter, high
dynamic range digital receivers and Identification Friend or Foe (IFF)/radar aperture integration. The resultant detection system will provide a substantially improved
overland performance by correcting current sensor shortfalls and enhancing all current required mission areas, while simultaneously contributing to the emerging
TAMD mission requirements.   Mode 5/S is an upgrade to the existing IFF System providing the warfighter positive, secure and reliable identification of friendly aircraft,
surface and sub-surface platforms.  Mode 5/S replaces the National Security Administration de-certified Mode 4 IFF capability, which is no longer effective or suitable
for modern military operations.  Mode 5/S will support the Joint Initial Operational Capability (IOC) as defined by the Joint Requirements Oversight Council.

The E-2D program is currently in developmental test through FY12 utilizing four System Development and Demonstration test aircraft based at NAS Patuxent River,
Maryland and one Operational Test aircraft assigned to the E-2/C-2 Fleet Replacement Squadron (VAW-120) at Norfolk, Virginia. Milestone C approval received in
June 2009 granting the program the authority to enter the Production and Deployment phase and procure Low Rate Initial Production (LRIP) Lots 1 and 2 (total of five
aircraft), which are on contract to deliver thru FY13.  The E-2D program proceeded to a Defense Acquisition Board with USD(AT&L) in March 2011, at which time the
program received authorization to let contracts for LRIP Lots 3 and 4 as well as Advance Acquisition Contract for Full Rate Production (FRP) Lot 1.  Initial Operational
Test and Evaluation (IOT&E) is planned in FY12, and the Full Rate Production Decision Review is planned in 1QFY13 with subsequent FRP 1 contract award.  IOC is
planned for 1QFY15.

An In-Flight Refueling (IFR) capability will allow the E-2D AHE to receive fuel from various organic and non-organic tanker aircraft.  It provides Expanded Battle Space
Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2D AHE to fully
support current Carrier Strike Group /Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2
concept demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft under E-2 Squadrons, PE 0204152N.

Link-16 Crypto Modernization and frequency remap are required to satisfy the National Security Agency and Federal Aviation Administration mandates.  E-2D AHE
uses Link-16 to exchange and provide tactical information with other tactical units.  The Link-16 Crypto Modernization and frequency remap effort requires the
integration of a modified Multifunctional Information Distribution System - Low Volume Terminal (1) terminal and software modification to the E-2D AHE mission
computer operational flight program.
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The Ultra High Frequency (UHF) Guard Radio allows the aircrew to monitor the emergency UHF Guard frequency without having to dedicate a specific radio, freeing
that radio up for use in the tactical mission.  Because of the UHF Tunable Filter Amplifiers, the ARC-210 radios cannot provide continuous UHF guard monitoring,
although the internal guard receiver is operational. A separate Ultra High Frequency (UHF) guard receiver is provided for monitoring the UHF guard (243 MHz)
frequency. It is powered by the Guard switch located on the Communication/Control Display Unit Power Panel.

FY2013 starts a Counter Electronic Attack (CEA) capability which will allow the E-2D radar system to maintain performance in an advanced hostile intentional
electromagnetic interference environment. The E-2D CEA program will ensure E-2D effectiveness is maintained in an Electronic Attack environment supporting the
Naval Integrated Fire Control - Counter Air (NIFC-CA) capability and overall Navy and Joint Integrated Air and Missile Defense strategy.

FY2014 starts an E-2D Secret Internet Protocol Router (SIPR) chat program.  The SIPR-chat capability will support integration of current collaboration tools including
tactical "chat" (text) communications, real-time tasking, and Air Tasking Order distribution.  Recent real world operations have demonstrated a migration of Command
and Control communications from voice to Internet protocol based networks.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 171.132 110.994 78.551 -   78.551
Current President's Budget 168.157 130.994 119.065 -   119.065
Total Adjustments -2.975 20.000 40.514 -   40.514

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   20.000
• Congressional Directed Transfers -   -  
• Reprogrammings 2.500 -  
• SBIR/STTR Transfer -4.556 -  
• Program Adjustments -   -   40.376 -   40.376
• Rate/Misc Adjustments -   -   0.138 -   0.138
• Congressional General Reductions
Adjustments

-0.919 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: Adv Radar Innovation Fund - Air (Cong) -   20.000
Congressional Add Subtotals for Project: 9999 -   20.000



UNCLASSIFIED

PE 0604234N: Advanced Hawkeye UNCLASSIFIED
Navy Page 3 of 22 R-1 Line #95

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Congressional Add Totals for all Projects -   20.000

Change Summary Explanation
Technical:  Added FY2013 New Start implemented as a result of Alt POM Budget Issue 66724 E-2D Counter Electronic Attack.

Schedule:  Updated Follow On Test & Evaluation, delivery schedule and number of E-2D Advanced Hawkeye aircraft deliveries.  Also, updated In-Flight Refueling
schedule to reflect updated Engineering & Manufacturing Development, Reviews and Test & Evaluation.  Added E-2D Counter Electronic Attack Schedule.
Updated the Operational Test Readiness Review (OTRR) and Operational Evaluation (OE).
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3051: E-2D Adv Hawkeye 168.157 110.994 119.065 -   119.065 124.988 129.542 112.882 119.483 28.700 913.811
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The E-2D Advanced Hawkeye (AHE) program develops, demonstrates, tests, and procures the replacement of the AN/APS-145 radar system and other aircraft system
components including Cooperative Engagement Capability Pre-Planned Product Improvement and Dual Transmit Satellite Communications that modernize the E-2
weapon system to maintain open ocean mission capability while providing the United States Navy with an effective littoral surveillance, battle management, and Theater
Air and Missile Defense (TAMD) capability.  Key radar technologies are Space-Time Adaptive Processing, Electronically Scanning Array, solid state transmitter, high
dynamic range digital receivers and Identification Friend or Foe (IFF)/radar aperture integration. The resultant detection system will provide a substantially improved
overland performance by correcting current sensor shortfalls and enhancing all current required mission areas, while simultaneously contributing to the emerging
TAMD mission requirements.   Mode 5/S is an upgrade to the existing IFF System providing the warfighter positive, secure and reliable identification of friendly aircraft,
surface and sub-surface platforms.  Mode 5/S replaces the National Security Administration de-certified Mode 4 IFF capability, which is no longer effective or suitable
for modern military operations.  Mode 5/S will support the Joint Initial Operational Capability (IOC) as defined by the Joint Requirements Oversight Council.

The E-2D program is currently in developmental test through FY12 utilizing four System Development and Demonstration test aircraft based at NAS Patuxent River,
Maryland and one Operational Test aircraft assigned to the E-2/C-2 Fleet Replacement Squadron (VAW-120) at Norfolk, Virginia. Milestone C approval received in
June 2009 granting the program the authority to enter the Production and Deployment phase and procure Low Rate Initial Production (LRIP) Lots 1 and 2 (total of five
aircraft), which are on contract to deliver thru FY13.  The E-2D program proceeded to a Defense Acquisition Board with USD(AT&L) in March 2011, at which time the
program received authorization to let contracts for LRIP Lots 3 and 4 as well as Advance Acquisition Contract for Full Rate Production (FRP) Lot 1.  Initial Operational
Test and Evaluation (IOT&E) is planned in FY12, and the Full Rate Production Decision Review is planned in 1QFY13 with subsequent FRP 1 contract award.  IOC is
planned for 1QFY15.

An In-Flight Refueling (IFR) capability will allow the E-2D AHE to receive fuel from various organic and non-organic tanker aircraft.  It provides Expanded Battle Space
Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2D AHE to fully
support current Carrier Strike Group /Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2
concept demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft under E-2 Squadrons, PE 0204152N.

Link-16 Crypto Modernization and frequency remap are required to satisfy the National Security Agency and Federal Aviation Administration mandates.  E-2D AHE
uses Link-16 to exchange and provide tactical information with other tactical units.  The Link-16 Crypto Modernization and frequency remap effort requires the
integration of a modified Multifunctional Information Distribution System - Low Volume Terminal (1) terminal and software modification to the E-2D AHE mission
computer operational flight program.
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The Ultra High Frequency (UHF) Guard Radio allows the aircrew to monitor the emergency UHF Guard frequency without having to dedicate a specific radio, freeing
that radio up for use in the tactical mission.  Because of the UHF Tunable Filter Amplifiers, the ARC-210 radios can not provide continuous UHF guard monitoring,
although the internal guard receiver is operational. A separate Ultra High Frequency (UHF) guard receiver is provided for monitoring the UHF guard (243 MHz)
frequency. It is powered by the Guard switch located on the Communication/Control Display Unit Power Panel.

FY2013 starts a Counter Electronic Attack (CEA) capability which will allow the E-2D radar system to maintain performance in an advanced hostile intentional
electromagnetic interference environment. The E-2D CEA program will ensure E-2D effectiveness is maintained in an Electronic Attack environment supporting the
Naval Integrated Fire Control - Counter Air (NIFC-CA) capability and overall Navy and Joint Integrated Air and Missile Defense strategy.

FY2014 starts an E-2D Secret Internet Protocol Router (SIPR) chat program.  The SIPR-chat capability will support integration of current collaboration tools including
tactical "chat" (text) communications, real-time tasking, and Air Tasking Order distribution.  Recent real world operations have demonstrated a migration of Command
and Control communications from voice to Internet protocol based networks.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: System Development and Demonstration

Articles:
Description: System Development and Demonstration (SDD) contract with Northrop Grumman Corporation for SDD and Pilot
Production efforts for the E-2D Advanced Hawkeye (AHE) Program.

FY 2011 Accomplishments:
Conducted System Functional Qualification Testing, Operational Evaluation (OPEVAL) readiness testing and Production
Validation, Weapon System functional and physical configuration audits of Pilot Production aircraft.
FY 2012 Plans:
Conduct OPEVAL.
FY 2013 Plans:
Funding provides continued support of Post OPEVAL SDD efforts for the E-2D AHE Program.

73.540
0

7.636
0

4.345
0

Title: Naval Air Warfare Center Aircraft Division Engineering and Test Support
Articles:

Description: Fund Government Engineering, Contractor Engineering, and Classified Engineering Support.  Perform Government
oversight.  Execute test program risk reduction efforts.

FY 2011 Accomplishments:

41.605
0

61.281
0

27.846
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Funded the continuation of developmental testing including radar performance testing, remaining full system integration testing,
and Naval Integrated Fire Control - Couter Air (NIFC-CA) AHE efforts.  Continue Weapon System Specification Verification for
resolution of deficiencies prior to Operational Evaluation.
FY 2012 Plans:
Funding is for OPEVAL, NIFC-CA AHE, In-Flight Refueling and Follow-On Test & Evaluation efforts.
FY 2013 Plans:
Funding provides continued support of Follow-On Test & Evaluation, In-Flight Refueling and Naval Integrated Fire Control -
Counter Air efforts.
Title: NC-130H/E-2D Classified Programs

Articles:
Description: Provides support for the E-2D Advanced Hawkeye (AHE) Classified Development efforts.

FY 2011 Accomplishments:
Funded the continuation of E-2D AHE Classified Development efforts.
FY 2012 Plans:
Funding is for the continuation of E-2D AHE Classified Development efforts.
FY 2013 Plans:
Funding is for the continuation of E-2D AHE Classified Development efforts.

11.341
0

0.802
0

5.700
0

Title: Trainers
Articles:

Description: Funds the design, development and delivery of the trainers in support of the E-2D AHE program.

FY 2011 Accomplishments:
Funded the development of the Weapon System Trainer (WST) and the Simulated Maintenance Trainer, also funded the delivery
of the Operational Flight Trainer (OFT).
FY 2012 Plans:
Funding is for the development of the WST and the Simulated Maintenance Trainer, also funds the delivery of the OFT.
FY 2013 Plans:

29.993
0

14.152
0

6.030
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Funding is for Cooperative Engagement Capability Training Device Capability to train Theater Air Missile Defense and Dual E-2D
Operations Tactical Training efforts.
Title: Mode 5/S

Articles:
Description: Mode 5/S is the replacement/upgrade to the existing Identification Friend or Foe system.

FY 2011 Accomplishments:
Funded system development, integration and testing to support the incorporation of Identification Friend or Foe (IFF) Mode 5/S
technology into the E-2D Advanced Hawkeye (AHE) IFF Interrogator mission equipment.  Integration testing included laboratory
and ground tests.
FY 2012 Plans:
Funding is for system development, integration and testing to support the incorporation of IFF Mode 5/S technology into the E-2D
AHE IFF Interrogator mission equipment.  Integration testing will include laboratory, ground tests.
FY 2013 Plans:
Funding is for continued system development, integration and testing to support the incorporation of IFF Mode 5/S technology into
the E-2D AHE IFF Interrogator mission equipment.  Integration testing will include laboratory, ground and flight tests.

11.678
0

20.077
0

31.112
0

Title: Guard Radio
Articles:

Description: The Ultra High Frequency (UHF) Guard Radio allows the aircrew to monitor the emergency UHF Guard frequency
without having to dedicate a specific radio, freeing that radio up for use in the tactical mission.  Due to the UHF Tunable Filter
Amplifiers, the ARC-210 radios can not provide continuous UHF guard monitoring, although the internal guard receiver is
operational. A separate UHF guard receiver is provided for monitoring the UHF guard (243 MHz) frequency. It is powered by the
Guard switch located on the Communication/Control Display Unit Power Panel.

FY 2012 Plans:
Funding is for engineering efforts and system integration.
FY 2013 Plans:
Funds provided for continued engineering and systems integration suppport.

-   1.898
0

3.598
0

Title: In-Flight Refueling
Articles:

-   5.148
0

33.034
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Funds the system development and testing to support the incorporation of In-Flight Refueling capability into the
E-2D AHE aircraft.  Emphasis during system development is on system redesign, air vehicle design, human systems integration
and design, including interior/lighting modifications and seat replacement.  Flight testing is required to evaluate field of view,
thermal and aerodynamic loads, kinematic performance, and handling qualities.

FY 2012 Plans:
Funding is for the system development and risk reduction efforts.
FY 2013 Plans:
Funding provided for Engineering & Manufacturing Development (E&MD) of In-Flight Refueling.
Title: E-2D Counter Electronic Attack

Articles:
Description: Funds the mission system development and testing of the capability to counter Direct Radar Frequency
Measurement (DRFM) radar threats. The E&MD effort will focus on integration of capability in the radar and mission computer and
display systems, system integration, and laboratory and flight test validation.

FY 2013 Plans:
Funds provided for initiation of E&MD for E-2D Counter Electronic Attack capability.

-   -   7.400
0

Accomplishments/Planned Programs Subtotals 168.157 110.994 119.065

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0195 : E-2D AHE 1,104.995 1,044.834 984.677 0.000 984.677 1,151.265 1,396.652 1,346.115 1,519.352 5,834.916 19,326.794
• APN/0605: Initial Spares - E-2 42.977 30.012 55.383 0.000 55.383 25.298 21.934 26.473 28.745 118.422 594.116
• APN/0544: E-2 Series (Includes
OSIPs 008-14 Dual Transmit
SATCOM, 009-14 Mode 5/S, and
011-14 E-2D Avionics)

0.000 0.000 0.000 0.000 0.000 8.955 12.401 13.199 15.172 50.092 99.819

D. Acquisition Strategy
Acquisition Strategy was signed by Milestone Decision Authority, Under Secretary of Defense for Acquisition, Technology and Logistics on 29 Dec 2008.  Milestone C
approval to proceed into Production and Deployment was given 11 June 2009 by the Defense Acquisition Board (DAB).
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E. Performance Metrics
Successfully received a DAB decision for approval to procure Low Rate Inital Production Lots III and IV as well as Advance Acquisition Contract for the procurement of
long lead items to support Full Rate Production Lot I.  Conduct an Operational Test Readiness Review for entrance into Operational Evaluation.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/CPAF

Northrop Grumman
Corporation
(NGC):Bethpage, NY

2,873.687 16.306 Feb 2012 29.380 Feb 2013 -   29.380 217.189 3,136.562 3,136.561

Primary Hardware - In-Flight
Refueling TBD NGC:Bethpage, NY -   5.148 May 2012 8.148 May 2013 -   8.148 38.456 51.752 51.752

Training Development C/CPIF Rockwell Collins:Cedar
Rapids, IA 105.067 13.183 May 2012 4.460 May 2013 -   4.460 0.000 122.710 122.710

Training Development C/CPIF Lockheed
Martin:Liverpool, NY 6.734 0.238 May 2012 0.930 May 2013 -   0.930 0.000 7.902 7.902

Training Development Reqn JHU:Laurel, MD -   -   0.450 May 2013 -   0.450 0.000 0.450  

Systems Engineering PO Navy Syst Mgt
Activity:Arlington, VA 162.273 0.800 Mar 2012 0.500 Mar 2013 -   0.500 0.000 163.573  

GFE Various Various:Various 31.509 -   -   -   -   1.199 32.708  
Award Fees SS/CPAF NGC:Bethpage, NY 142.874 -   -   -   -   0.000 142.874 142.874
Prior Year Costs No Longer
Funded in FYDP Various Various:Various 168.042 -   -   -   -   0.000 168.042  

Subtotal 3,490.186 35.675 43.868 -   43.868 256.844 3,826.573

Remarks
Totals may not add due to rounding.
Award Fee:
Period 1 FY04 -  90%      Period 7 FY08 - 94%
Period 2 FY04 -  91%      Period 8 FY09 - 93%
Period 3 FY05 -  80%      Period 9 FY09 - 95%
Period 4 FY06 -  94%      Period 10 FY10 - 100%
Period 5 FY06 - 100%      Period 11 FY11 - 95%
Period 6 FY07 - 95%

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Various:Various 9.400 -   -   -   -   1.228 10.628  
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development SS/CPIF NGC:Bethpage, NY 24.223 14.171 Apr 2012 15.726 Apr 2013 -   15.726 47.807 101.927 101.927
Integrated Logistics Support Various Various:Various 7.825 1.104 Nov 2011 2.291 Nov 2012 -   2.291 4.301 15.521  
Integrated Logistics Support TBD NGC:Bethpage, NY -   0.030 Mar 2012 0.720 Mar 2013 -   0.720 5.746 6.496 6.496

Government Engineering Sup WR

Naval Air Warfare
Center Aircraft Division
(NAWCAD:Pax River,
MD

82.202 3.613 Nov 2011 8.139 Nov 2012 -   8.139 40.503 134.457  

Government Engineering Sup WR

Naval Air
Warfare Center
Training Systems
Division:Orlando, FL

9.404 0.731 Nov 2011 0.190 Nov 2012 -   0.190 0.000 10.325  

Government Engineering Sup Various Various:Various 11.262 0.503 Nov 2011 1.825 Nov 2012 -   1.825 15.361 28.951  
Contractor Engineering Supt
ETS C/CPFF Wyle Labs:Huntsville,

AL 21.353 2.442 Dec 2011 0.667 Dec 2012 -   0.667 1.740 26.202 26.202

Contractor Engineering Supt
ETS C/CPFF Deloitte:Lexington Park,

MD 3.356 0.427 Dec 2011 -   -   -   0.000 3.783 3.783

Technical Data Various Various:Various 0.133 0.200 Mar 2012 0.823 Mar 2013 -   0.823 6.394 7.550  
Configuration Management TBD Various:Various -   0.125 Dec 2011 0.227 Dec 2012 -   0.227 3.426 3.778  
Prior Year Costs No Longer
Funded in FYDP Various Various:Various 29.908 -   -   -   -   0.000 29.908  

Software Development Various NSMA:Arlington, VA -   -   7.019 Nov 2012 -   7.019 61.807 68.826  
Subtotal 199.066 23.346 37.627 -   37.627 188.313 448.352

Remarks
Totals may not add due to rounding.
Development Support, Integrated Logistics Support, Government Engineering Support, Contractor Engineering Support, Technical Data and Configuration Management - various
contractors and award dates throughout the fiscal year.
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation (T&E) WR NAWCAD:Pax River,

MD 68.918 9.097 Nov 2011 19.980 Nov 2012 -   19.980 36.733 134.728  

Developmental T & E Various Various:Various 25.965 1.411 Dec 2011 6.298 Dec 2012 -   6.298 0.000 33.674  
Developmental T & E 1 TBD Various:Various -   7.658 Mar 2012 6.320 Mar 2013 -   6.320 22.119 36.097  

Developmental T&E ETS C/CPFF Wyle Labs:Huntsville,
AL 9.373 2.972 Dec 2011 2.040 Dec 2012 -   2.040 0.000 14.385 14.385

Developmental T&E ETS Various Various:Various 4.476 2.097 Dec 2011 -   -   -   0.000 6.573  

Developmental T&E ETS C/FFP
L-3
Communications:Newport
News, VA

7.023 1.809 Dec 2011 1.125 Dec 2012 -   1.125 1.100 11.057 11.057

Operational T & E WR NAWCAD:Pax River,
MD 0.146 23.862 Nov 2011 0.865 Nov 2012 -   0.865 3.855 28.728  

Operational T & E Various Various:Various 4.273 0.759 Dec 2011 -   -   -   0.000 5.032  
Test Assets SS/CPAF NGC:Bethpage, NY 3.900 0.199 Mar 2012 0.151 Mar 2013 -   0.151 0.268 4.518 4.518
Prior Year Costs No Longer
Funded in FYDP Various Various:Various 9.155 -   -   -   -   0.000 9.155  

Developmental T & E C/CPFF
Airborne Tactical
Advantage Co, LLC:Pax
River, MD

-   -   -   -   -   2.473 2.473 2.472

Subtotal 133.229 49.864 36.779 -   36.779 66.548 286.420

Remarks
Totals may not add due to rounding.
Developmental Test & Evaluation (T&E), Developmental T&E, Engineering & Techncial Services and Operational T&E - various contractors and award dates throughout the fiscal year.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support Management & Various Various:Various 2.691 0.903 Dec 2011 0.192 Dec 2012 -   0.192 0.940 4.726  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Professional Support Services
(MSS)
Contractor Engineering
Support MSS C/CPFF Wyle Labs:Huntsville,

AL 10.938 0.345 Dec 2011 -   -   -   0.000 11.283 11.283

Government Engineering
Support WR NAWCAD:Pax River,

MD 10.562 0.610 Nov 2011 0.402 Nov 2012 -   0.402 2.669 14.243  

Program Management
Support Various Various:Various 1.920 0.095 Nov 2011 0.075 Nov 2012 -   0.075 0.000 2.090  

Travel Various Various:Various 2.144 0.156 Oct 2011 0.122 Oct 2012 -   0.122 1.344 3.766  
Prior Year Costs No Longer
Funded in FYDP Various Various:Various 40.632 -   -   -   -   0.000 40.632  

Subtotal 68.887 2.109 0.791 -   0.791 4.953 76.740

Remarks
Totals may not add due to rounding.
Contractor Engineering Support, Government Enginnering Support, Program Support and Travel - various contractors and/or award dates throughout the fiscal year.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,891.368 110.994 119.065 -   119.065 516.658 4,638.085

Remarks
Totals may not add due to rounding.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

E-2D Adv Hawkeye
Acquistion Milestones: Milestones: Acquistion Milestones - Defense Acquisition Board 2 2011 2 2011
Acquistion Milestones: Milestones: Acquistion Milestones - Full Rate Production (FRP) 1 2013 1 2013
Acquistion Milestones: Milestones: Acquistion Milestones - Initial Operational
Capabilities 1 2015 1 2015

Test & Evaluation: Technical Evaluation: Test & Evaluation Milestones - Development
Test - System Development & Demonstration #1 & 2 1 2011 4 2011

Test & Evaluation: Technical Evaluation: Test & Evaluation Milestones -
Developmental Test (DT)/DT Assist - Pilot Production 1 2011 4 2011

Test & Evaluation: Operational Evaluation: Test & Evaluation Milestones - Operational
Test - Readiness Review 2 2012 2 2012

Test & Evaluation: Operational Evaluation: Test & Evaluation Milestones - Operational
Evaluation 3 2012 4 2012

Test & Evaluation: Operational Evaluation: Follow On Test & Evaluation 1 2012 4 2017
Production Milestones: Contract Awards: Production Milestones - LRIP III CA (5 A/C
APN) 3 2011 3 2011

Production Milestones: Contract Awards: Production Milestones - LRIP IV CA (5 A/C
APN) 2 2012 2 2012

Production Milestones: Contract Awards: Production Milestones - FRP Lot I CA 3 2013 3 2013
Production Milestones: Contract Awards: Production Milestones - FRP Lot II CA 2 2014 2 2014
Production Milestones: Contract Awards: Production Milestones - FRP Lot III CA 2 2015 2 2015
Production Milestones: Contract Awards: Production Milestones - FRP Lot IV CA 2 2016 2 2016
Deliveries: Production Deliveries - LRIP I (2 A/C APN) 4 2011 1 2012
Deliveries: Production Deliveries - LRIP II (3 A/C APN) 3 2012 4 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye

Start End
Events by Sub Project Quarter Year Quarter Year

Deliveries: Production Deliveries - LRIP III (5 A/C APN) 1 2014 4 2014
Deliveries: Production Deliveries - LRIP IV (5 A/C APN) 1 2015 3 2015
Deliveries: Production Deliveries - FRP I (5 A/C) 4 2015 1 2016
Deliveries: Production Deliveries - FRP II (5 A/C) 2 2016 1 2017

E-2D Adv Hawkeye IFR
System Development: Hardware/Software Development: In-Flight Refueling - Valve
Trade Study - Risk Reduction 1 2012 1 2013

System Development: Hardware/Software Development: In-Flight Refueling -
Engineering & Manufacturing Development 1 2013 4 2017

System Development: Reviews: In-Flight Refueling - System Requirements Review2/
System Functional Review 4 2013 4 2013

System Development: Reviews: In-Flight Refueling - Preliminary Design Review 1 2014 1 2014
System Development: Reviews: In-Flight Refueling - Critical Design Review 1 2015 1 2015
System Development: Reviews: In-Flight Refueling - Functional Readiness Review 2 2017 2 2017
System Development: Reviews: In-Flight Refueling - Early Operational Assessment 4 2017 4 2017
Test & Evaluation: Technical Evaluation: In-Flight Refueling - SIL Test 1 2016 3 2016
Test & Evaluation: Technical Evaluation: In-Flight Refueling - Fuel Rig Test 4 2016 2 2017
Test & Evaluation: Technical Evaluation: In-Flight Refueling - Instrumentation/Aircraft
Mod 1 2017 3 2017

Test & Evaluation: Technical Evaluation: In-Flight Refueling - First Flight 4 2017 4 2017
E-2D Adv Hawkeye Link 16 Crypto Modernization

System Development: Hardware Development: Link-16 Crypto Modernization -
Multifunctional Information Distribution System Hardware Procurement 2 2013 3 2014

System Development: Software Development: Link-16 Crypto Modernization -
Software Development 2 2014 1 2015

System Development: Software Development: Link-16 Crypto Modernization - System
Integration Laboratory (SIL) Integration 4 2014 2 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
3051: E-2D Adv Hawkeye

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation: Technical Evaluation: Link-16 Crypto Modernization - Flight Test 2 2015 1 2016
Test & Evaluation: Technical Evaluation: Link-16 Crypto Modernization - Validation
(VAL) 2 2016 2 2016

Test & Evaluation: Technical Evaluation: Link-16 Crypto Modernization - Verification
(VER) 3 2016 3 2016

E-2D Adv Hawkeye Guard Radio
System Development: Hardware Development: Guard Radio - System Integration
Design 3 2012 4 2013

Test & Evaluation: Technical Evaluation: Guard Radio - SIL Integration & Test 3 2013 4 2014
Test & Evaluation: Technical Evaluation: Guard Radio - VAL 3 2014 3 2014
Test & Evaluation: Technical Evaluation: Guard Radio - Flight Test 4 2014 2 2015

E-2D Counter Electronic Attack
System Development: Software Development: Counter Electronic Attack - SW
Development 3 2013 1 2016

System Development: Software Development: Counter Electronic Attack - SIL
Integration 2 2016 4 2016

Test & Evaluation: Developmental T&E: Counter Electronic Attack - DT&E Tech
Evaluation 1 2017 3 2017

Test & Evaluation: Operational T&E: Counter Electronic Attack - OT&E 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604234N: Advanced Hawkeye

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds -   20.000 -   -   -   -   -   -   -   0.000 20.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: Adv Radar Innovation Fund - Air (Cong)
FY 2012 Plans: N/A

-   20.000

Congressional Adds Subtotals -   20.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds

E. Performance Metrics
Not required for Congressional Adds
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             The E-2D Advanced Hawkeye (AHE) program develops, demonstrates, tests, and procures the replacement of the AN/APS-145 radar system and other aircraft system components including Cooperative Engagement Capability Pre-Planned Product Improvement and Dual Transmit Satellite Communications that modernize the E-2 weapon system to maintain open ocean mission capability while providing the United States Navy with an effective littoral surveillance, battle management, and Theater Air and Missile Defense (TAMD) capability.  Key radar technologies are Space-Time Adaptive Processing, Electronically Scanning Array, solid state transmitter, high dynamic range digital receivers and Identification Friend or Foe (IFF)/radar aperture integration. The resultant detection system will provide a substantially improved overland performance by correcting current sensor shortfalls and enhancing all current required mission areas, while simultaneously contributing to the emerging TAMD mission requirements.   Mode 5/S is an upgrade to the existing IFF System providing the warfighter positive, secure and reliable identification of friendly aircraft, surface and sub-surface platforms.  Mode 5/S replaces the National Security Administration de-certified Mode 4 IFF capability, which is no longer effective or suitable for modern military operations.  Mode 5/S will support the Joint Initial Operational Capability (IOC) as defined by the Joint Requirements Oversight Council.

The E-2D program is currently in developmental test through FY12 utilizing four System Development and Demonstration test aircraft based at NAS Patuxent River, Maryland and one Operational Test aircraft assigned to the E-2/C-2 Fleet Replacement Squadron (VAW-120) at Norfolk, Virginia. Milestone C approval received in June 2009 granting the program the authority to enter the Production and Deployment phase and procure Low Rate Initial Production (LRIP) Lots 1 and 2 (total of five aircraft), which are on contract to deliver thru FY13.  The E-2D program proceeded to a Defense Acquisition Board with USD(AT&L) in March 2011, at which time the program received authorization to let contracts for LRIP Lots 3 and 4 as well as Advance Acquisition Contract for Full Rate Production (FRP) Lot 1.  Initial Operational Test and Evaluation (IOT&E) is planned in FY12, and the Full Rate Production Decision Review is planned in 1QFY13 with subsequent FRP 1 contract award.  IOC is planned for 1QFY15.  

An In-Flight Refueling (IFR) capability will allow the E-2D AHE to receive fuel from various organic and non-organic tanker aircraft.  It provides Expanded Battle Space Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2D AHE to fully support current Carrier Strike Group /Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2 concept demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft under E-2 Squadrons, PE 0204152N.

Link-16 Crypto Modernization and frequency remap are required to satisfy the National Security Agency and Federal Aviation Administration mandates.  E-2D AHE uses Link-16 to exchange and provide tactical information with other tactical units.  The Link-16 Crypto Modernization and frequency remap effort requires the integration of a modified Multifunctional Information Distribution System - Low Volume Terminal (1) terminal and software modification to the E-2D AHE mission computer operational flight program.

The Ultra High Frequency (UHF) Guard Radio allows the aircrew to monitor the emergency UHF Guard frequency without having to dedicate a specific radio, freeing that radio up for use in the tactical mission.  Because of the UHF Tunable Filter Amplifiers, the ARC-210 radios cannot provide continuous UHF guard monitoring, although the internal guard receiver is operational. A separate Ultra High Frequency (UHF) guard receiver is provided for monitoring the UHF guard (243 MHz) frequency. It is powered by the Guard switch located on the Communication/Control Display Unit Power Panel.

FY2013 starts a Counter Electronic Attack (CEA) capability which will allow the E-2D radar system to maintain performance in an advanced hostile intentional electromagnetic interference environment. The E-2D CEA program will ensure E-2D effectiveness is maintained in an Electronic Attack environment supporting the Naval Integrated Fire Control - Counter Air (NIFC-CA) capability and overall Navy and Joint Integrated Air and Missile Defense strategy.

FY2014 starts an E-2D Secret Internet Protocol Router (SIPR) chat program.  The SIPR-chat capability will support integration of current collaboration tools including tactical "chat" (text) communications, real-time tasking, and Air Tasking Order distribution.  Recent real world operations have demonstrated a migration of Command and Control communications from voice to Internet protocol based networks.
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                 Technical:  Added FY2013 New Start implemented as a result of Alt POM Budget Issue 66724 E-2D Counter Electronic Attack.

Schedule:  Updated Follow On Test & Evaluation, delivery schedule and number of E-2D Advanced Hawkeye aircraft deliveries.  Also, updated In-Flight Refueling schedule to reflect updated Engineering & Manufacturing Development, Reviews and Test & Evaluation.  Added E-2D Counter Electronic Attack Schedule.  Updated the Operational Test Readiness Review (OTRR) and Operational Evaluation (OE).
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                         The E-2D Advanced Hawkeye (AHE) program develops, demonstrates, tests, and procures the replacement of the AN/APS-145 radar system and other aircraft system components including Cooperative Engagement Capability Pre-Planned Product Improvement and Dual Transmit Satellite Communications that modernize the E-2 weapon system to maintain open ocean mission capability while providing the United States Navy with an effective littoral surveillance, battle management, and Theater Air and Missile Defense (TAMD) capability.  Key radar technologies are Space-Time Adaptive Processing, Electronically Scanning Array, solid state transmitter, high dynamic range digital receivers and Identification Friend or Foe (IFF)/radar aperture integration. The resultant detection system will provide a substantially improved overland performance by correcting current sensor shortfalls and enhancing all current required mission areas, while simultaneously contributing to the emerging TAMD mission requirements.   Mode 5/S is an upgrade to the existing IFF System providing the warfighter positive, secure and reliable identification of friendly aircraft, surface and sub-surface platforms.  Mode 5/S replaces the National Security Administration de-certified Mode 4 IFF capability, which is no longer effective or suitable for modern military operations.  Mode 5/S will support the Joint Initial Operational Capability (IOC) as defined by the Joint Requirements Oversight Council.

The E-2D program is currently in developmental test through FY12 utilizing four System Development and Demonstration test aircraft based at NAS Patuxent River, Maryland and one Operational Test aircraft assigned to the E-2/C-2 Fleet Replacement Squadron (VAW-120) at Norfolk, Virginia. Milestone C approval received in June 2009 granting the program the authority to enter the Production and Deployment phase and procure Low Rate Initial Production (LRIP) Lots 1 and 2 (total of five aircraft), which are on contract to deliver thru FY13.  The E-2D program proceeded to a Defense Acquisition Board with USD(AT&L) in March 2011, at which time the program received authorization to let contracts for LRIP Lots 3 and 4 as well as Advance Acquisition Contract for Full Rate Production (FRP) Lot 1.  Initial Operational Test and Evaluation (IOT&E) is planned in FY12, and the Full Rate Production Decision Review is planned in 1QFY13 with subsequent FRP 1 contract award.  IOC is planned for 1QFY15. 

An In-Flight Refueling (IFR) capability will allow the E-2D AHE to receive fuel from various organic and non-organic tanker aircraft.  It provides Expanded Battle Space Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2D AHE to fully support current Carrier Strike Group /Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2 concept demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft under E-2 Squadrons, PE 0204152N.

Link-16 Crypto Modernization and frequency remap are required to satisfy the National Security Agency and Federal Aviation Administration mandates.  E-2D AHE uses Link-16 to exchange and provide tactical information with other tactical units.  The Link-16 Crypto Modernization and frequency remap effort requires the integration of a modified Multifunctional Information Distribution System - Low Volume Terminal (1) terminal and software modification to the E-2D AHE mission computer operational flight program.

The Ultra High Frequency (UHF) Guard Radio allows the aircrew to monitor the emergency UHF Guard frequency without having to dedicate a specific radio, freeing that radio up for use in the tactical mission.  Because of the UHF Tunable Filter Amplifiers, the ARC-210 radios can not provide continuous UHF guard monitoring, although the internal guard receiver is operational. A separate Ultra High Frequency (UHF) guard receiver is provided for monitoring the UHF guard (243 MHz) frequency. It is powered by the Guard switch located on the Communication/Control Display Unit Power Panel.

FY2013 starts a Counter Electronic Attack (CEA) capability which will allow the E-2D radar system to maintain performance in an advanced hostile intentional electromagnetic interference environment. The E-2D CEA program will ensure E-2D effectiveness is maintained in an Electronic Attack environment supporting the Naval Integrated Fire Control - Counter Air (NIFC-CA) capability and overall Navy and Joint Integrated Air and Missile Defense strategy.

FY2014 starts an E-2D Secret Internet Protocol Router (SIPR) chat program.  The SIPR-chat capability will support integration of current collaboration tools including tactical "chat" (text) communications, real-time tasking, and Air Tasking Order distribution.  Recent real world operations have demonstrated a migration of Command and Control communications from voice to Internet protocol based networks.
                         
                             
                                 System Development and Demonstration
                                 System Development and Demonstration (SDD) contract with Northrop Grumman Corporation for SDD and Pilot Production efforts for the E-2D Advanced Hawkeye (AHE) Program.
                                 
                                     
                                         73.540
                                         0
                                         
						Conducted System Functional Qualification Testing, Operational Evaluation (OPEVAL) readiness testing and Production Validation, Weapon System functional and physical configuration audits of Pilot Production aircraft. 
					
                                    
                                
                                 
                                     
                                         7.636
                                         0
                                         
						Conduct OPEVAL. 
					
                                    
                                     
                                         4.345
                                         0
                                    
                                     
                                         4.345
                                         0
                                         
					Funding provides continued support of Post OPEVAL SDD efforts for the E-2D AHE Program. 
				
                                    
                                
                            
                             
                                 Naval Air Warfare Center Aircraft Division Engineering and Test Support
                                 Fund Government Engineering, Contractor Engineering, and Classified Engineering Support.  Perform Government oversight.  Execute test program risk reduction efforts. 
                                 
                                     
                                         41.605
                                         0
                                         
						Funded the continuation of developmental testing including radar performance testing, remaining full system integration testing, and Naval Integrated Fire Control - Couter Air (NIFC-CA) AHE efforts.  Continue Weapon System Specification Verification for resolution of deficiencies prior to Operational Evaluation. 
					
                                    
                                
                                 
                                     
                                         61.281
                                         0
                                         
						Funding is for OPEVAL, NIFC-CA AHE, In-Flight Refueling and Follow-On Test & Evaluation efforts. 
					
                                    
                                     
                                         27.846
                                         0
                                    
                                     
                                         27.846
                                         0
                                         
					Funding provides continued support of Follow-On Test & Evaluation, In-Flight Refueling and Naval Integrated Fire Control - Counter Air efforts. 
				
                                    
                                
                            
                             
                                 NC-130H/E-2D Classified Programs
                                 Provides support for the E-2D Advanced Hawkeye (AHE) Classified Development efforts.
                                 
                                     
                                         11.341
                                         0
                                         
						Funded the continuation of E-2D AHE Classified Development efforts. 
					
                                    
                                
                                 
                                     
                                         0.802
                                         0
                                         
						Funding is for the continuation of E-2D AHE Classified Development efforts. 
					
                                    
                                     
                                         5.700
                                         0
                                    
                                     
                                         5.700
                                         0
                                         
					Funding is for the continuation of E-2D AHE Classified Development efforts. 
				
                                    
                                
                            
                             
                                 Trainers
                                 Funds the design, development and delivery of the trainers in support of the E-2D AHE program.
                                 
                                     
                                         29.993
                                         0
                                         
						Funded the development of the Weapon System Trainer (WST) and the Simulated Maintenance Trainer, also funded the delivery of the Operational Flight Trainer (OFT). 
					
                                    
                                
                                 
                                     
                                         14.152
                                         0
                                         
						Funding is for the development of the WST and the Simulated Maintenance Trainer, also funds the delivery of the OFT. 
					
                                    
                                     
                                         6.030
                                         0
                                    
                                     
                                         6.030
                                         0
                                         
					Funding is for Cooperative Engagement Capability Training Device Capability to train Theater Air Missile Defense and Dual E-2D Operations Tactical Training efforts. 
				
                                    
                                
                            
                             
                                 Mode 5/S
                                 Mode 5/S is the replacement/upgrade to the existing Identification Friend or Foe system. 
                                 
                                     
                                         11.678
                                         0
                                         
						Funded system development, integration and testing to support the incorporation of Identification Friend or Foe (IFF) Mode 5/S technology into the E-2D Advanced Hawkeye (AHE) IFF Interrogator mission equipment.  Integration testing included laboratory and ground tests. 
					
                                    
                                
                                 
                                     
                                         20.077
                                         0
                                         
						Funding is for system development, integration and testing to support the incorporation of IFF Mode 5/S technology into the E-2D AHE IFF Interrogator mission equipment.  Integration testing will include laboratory, ground tests. 
					
                                    
                                     
                                         31.112
                                         0
                                    
                                     
                                         31.112
                                         0
                                         
					Funding is for continued system development, integration and testing to support the incorporation of IFF Mode 5/S technology into the E-2D AHE IFF Interrogator mission equipment.  Integration testing will include laboratory, ground and flight tests. 
				
                                    
                                
                            
                             
                                 Guard Radio
                                 The Ultra High Frequency (UHF) Guard Radio allows the aircrew to monitor the emergency UHF Guard frequency without having to dedicate a specific radio, freeing that radio up for use in the tactical mission.  Due to the UHF Tunable Filter Amplifiers, the ARC-210 radios can not provide continuous UHF guard monitoring, although the internal guard receiver is operational. A separate UHF guard receiver is provided for monitoring the UHF guard (243 MHz) frequency. It is powered by the Guard switch located on the Communication/Control Display Unit Power Panel.
                                 
                                     
                                         1.898
                                         0
                                         
						Funding is for engineering efforts and system integration. 
					
                                    
                                     
                                         3.598
                                         0
                                    
                                     
                                         3.598
                                         0
                                         
					Funds provided for continued engineering and systems integration suppport. 
				
                                    
                                
                            
                             
                                 In-Flight Refueling
                                 Funds the system development and testing to support the incorporation of In-Flight Refueling capability into the E-2D AHE aircraft.  Emphasis during system development is on system redesign, air vehicle design, human systems integration and design, including interior/lighting modifications and seat replacement.  Flight testing is required to evaluate field of view, thermal and aerodynamic loads, kinematic performance, and handling qualities.
                                 
                                     
                                         5.148
                                         0
                                         
						Funding is for the system development and risk reduction efforts. 
					
                                    
                                     
                                         33.034
                                         0
                                    
                                     
                                         33.034
                                         0
                                         
					Funding provided for Engineering & Manufacturing Development (E&MD) of In-Flight Refueling. 
				
                                    
                                
                            
                             
                                 E-2D Counter Electronic Attack
                                 Funds the mission system development and testing of the capability to counter Direct Radar Frequency Measurement (DRFM) radar threats. The E&MD effort will focus on integration of capability in the radar and mission computer and display systems, system integration, and laboratory and flight test validation.
                                 
                                     
                                         7.400
                                         0
                                    
                                     
                                         7.400
                                         0
                                         
					Funds provided for initiation of E&MD for E-2D Counter Electronic Attack capability. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0195 
                                 E-2D AHE
                                 
                                     1104.995
                                     1044.834
                                     984.677
                                     984.677
                                     0.000
                                     1151.265
                                     1396.652
                                     1346.115
                                     1519.352
                                     5834.916
                                     19326.794
                                
                            
                             
                                 APN/0605
                                 Initial Spares - E-2
                                 
                                     42.977
                                     30.012
                                     55.383
                                     55.383
                                     0.000
                                     25.298
                                     21.934
                                     26.473
                                     28.745
                                     118.422
                                     594.116
                                
                            
                             
                                 APN/0544
                                 E-2 Series (Includes OSIPs 008-14 Dual Transmit SATCOM, 009-14 Mode 5/S, and 011-14 E-2D Avionics)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     8.955
                                     12.401
                                     13.199
                                     15.172
                                     50.092
                                     99.819
                                
                            
                        
                         Acquisition Strategy was signed by Milestone Decision Authority, Under Secretary of Defense for Acquisition, Technology and Logistics on 29 Dec 2008.  Milestone C approval to proceed into Production and Deployment was given 11 June 2009 by the Defense Acquisition Board (DAB).
                         Successfully received a DAB decision for approval to procure Low Rate Inital Production Lots III and IV as well as Advance Acquisition Contract for the procurement of long lead items to support Full Rate Production Lot I.  Conduct an Operational Test Readiness Review for entrance into Operational Evaluation.
                    
                     
                         Totals may not add due to rounding.
                         
                             
                                 Product Development
                                 Totals may not add due to rounding.
Award Fee:
Period 1 FY04 -  90%      Period 7 FY08 - 94%
Period 2 FY04 -  91%      Period 8 FY09 - 93%
Period 3 FY05 -  80%      Period 9 FY09 - 95%    
Period 4 FY06 -  94%      Period 10 FY10 - 100%
Period 5 FY06 - 100%      Period 11 FY11 - 95%
Period 6 FY07 - 95%
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         CPAF
                                         Northrop Grumman Corporation (NGC)
                                         Bethpage, NY
                                         
                                             2873.687
                                             
                                                 16.306
                                                 2012-02
                                            
                                             
                                                 29.380
                                            
                                             
                                                 29.380
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             217.189
                                             3136.562
                                             3136.561
                                        
                                    
                                     
                                         Primary Hardware - In-Flight Refueling
                                         TBD
                                         NGC
                                         Bethpage, NY
                                         
                                             0.000
                                             
                                                 5.148
                                                 2012-05
                                            
                                             
                                                 8.148
                                            
                                             
                                                 8.148
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             38.456
                                             51.752
                                             51.752
                                        
                                    
                                     
                                         Training Development
                                         C
                                         CPIF
                                         Rockwell Collins
                                         Cedar Rapids, IA
                                         
                                             105.067
                                             
                                                 13.183
                                                 2012-05
                                            
                                             
                                                 4.460
                                            
                                             
                                                 4.460
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             122.710
                                             122.710
                                        
                                    
                                     
                                         Training Development
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Liverpool, NY
                                         
                                             6.734
                                             
                                                 0.238
                                                 2012-05
                                            
                                             
                                                 0.930
                                            
                                             
                                                 0.930
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.902
                                             7.902
                                        
                                    
                                     
                                         Training Development
                                         Reqn
                                         JHU
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.450
                                        
                                    
                                     
                                         Systems Engineering
                                         PO
                                         Navy Syst Mgt Activity
                                         Arlington, VA
                                         
                                             162.273
                                             
                                                 0.800
                                                 2012-03
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             163.573
                                        
                                    
                                     
                                         GFE
                                         Various
                                         Various
                                         Various
                                         
                                             31.509
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.199
                                             32.708
                                        
                                    
                                     
                                         Award Fees
                                         SS
                                         CPAF
                                         NGC
                                         Bethpage, NY
                                         
                                             142.874
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             142.874
                                             142.874
                                        
                                    
                                     
                                         Prior Year Costs No Longer Funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             168.042
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             168.042
                                        
                                    
                                
                            
                             
                                 Support
                                 Totals may not add due to rounding.
Development Support, Integrated Logistics Support, Government Engineering Support, Contractor Engineering Support, Technical Data and Configuration Management - various contractors and award dates throughout the fiscal year.
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             9.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.228
                                             10.628
                                        
                                    
                                     
                                         Software Development
                                         SS
                                         CPIF
                                         NGC
                                         Bethpage, NY
                                         
                                             24.223
                                             
                                                 14.171
                                                 2012-04
                                            
                                             
                                                 15.726
                                            
                                             
                                                 15.726
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             47.807
                                             101.927
                                             101.927
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             7.825
                                             
                                                 1.104
                                                 2011-11
                                            
                                             
                                                 2.291
                                            
                                             
                                                 2.291
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             4.301
                                             15.521
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         TBD
                                         NGC
                                         Bethpage, NY
                                         
                                             0.000
                                             
                                                 0.030
                                                 2012-03
                                            
                                             
                                                 0.720
                                            
                                             
                                                 0.720
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             5.746
                                             6.496
                                             6.496
                                        
                                    
                                     
                                         Government Engineering Sup
                                         WR
                                         Naval Air Warfare Center Aircraft Division (NAWCAD
                                         Pax River, MD
                                         
                                             82.202
                                             
                                                 3.613
                                                 2011-11
                                            
                                             
                                                 8.139
                                            
                                             
                                                 8.139
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             40.503
                                             134.457
                                        
                                    
                                     
                                         Government Engineering Sup
                                         WR
                                         Naval Air Warfare Center Training Systems Division
                                         Orlando, FL
                                         
                                             9.404
                                             
                                                 0.731
                                                 2011-11
                                            
                                             
                                                 0.190
                                            
                                             
                                                 0.190
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.325
                                        
                                    
                                     
                                         Government Engineering Sup
                                         Various
                                         Various
                                         Various
                                         
                                             11.262
                                             
                                                 0.503
                                                 2011-11
                                            
                                             
                                                 1.825
                                            
                                             
                                                 1.825
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             15.361
                                             28.951
                                        
                                    
                                     
                                         Contractor Engineering Supt ETS
                                         C
                                         CPFF
                                         Wyle Labs
                                         Huntsville, AL
                                         
                                             21.353
                                             
                                                 2.442
                                                 2011-12
                                            
                                             
                                                 0.667
                                            
                                             
                                                 0.667
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.740
                                             26.202
                                             26.202
                                        
                                    
                                     
                                         Contractor Engineering Supt ETS
                                         C
                                         CPFF
                                         Deloitte
                                         Lexington Park, MD
                                         
                                             3.356
                                             
                                                 0.427
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.783
                                             3.783
                                        
                                    
                                     
                                         Technical Data
                                         Various
                                         Various
                                         Various
                                         
                                             0.133
                                             
                                                 0.200
                                                 2012-03
                                            
                                             
                                                 0.823
                                            
                                             
                                                 0.823
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             6.394
                                             7.550
                                        
                                    
                                     
                                         Configuration Management
                                         TBD
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.125
                                                 2011-12
                                            
                                             
                                                 0.227
                                            
                                             
                                                 0.227
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             3.426
                                             3.778
                                        
                                    
                                     
                                         Prior Year Costs No Longer Funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             29.908
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.908
                                        
                                    
                                     
                                         Software Development
                                         Various
                                         NSMA
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.019
                                            
                                             
                                                 7.019
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             61.807
                                             68.826
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Totals may not add due to rounding.
Developmental Test & Evaluation (T&E), Developmental T&E, Engineering & Techncial Services and Operational T&E - various contractors and award dates throughout the fiscal year.
                                 
                                     
                                         Developmental Test & Evaluation (T&E)
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             68.918
                                             
                                                 9.097
                                                 2011-11
                                            
                                             
                                                 19.980
                                            
                                             
                                                 19.980
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             36.733
                                             134.728
                                        
                                    
                                     
                                         Developmental T & E
                                         Various
                                         Various
                                         Various
                                         
                                             25.965
                                             
                                                 1.411
                                                 2011-12
                                            
                                             
                                                 6.298
                                            
                                             
                                                 6.298
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             33.674
                                        
                                    
                                     
                                         Developmental T & E 1
                                         TBD
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 7.658
                                                 2012-03
                                            
                                             
                                                 6.320
                                            
                                             
                                                 6.320
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             22.119
                                             36.097
                                        
                                    
                                     
                                         Developmental T&E ETS
                                         C
                                         CPFF
                                         Wyle Labs
                                         Huntsville, AL
                                         
                                             9.373
                                             
                                                 2.972
                                                 2011-12
                                            
                                             
                                                 2.040
                                            
                                             
                                                 2.040
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.385
                                             14.385
                                        
                                    
                                     
                                         Developmental T&E ETS
                                         Various
                                         Various
                                         Various
                                         
                                             4.476
                                             
                                                 2.097
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.573
                                        
                                    
                                     
                                         Developmental T&E ETS
                                         C
                                         FFP
                                         L-3 Communications
                                         Newport News, VA
                                         
                                             7.023
                                             
                                                 1.809
                                                 2011-12
                                            
                                             
                                                 1.125
                                            
                                             
                                                 1.125
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.100
                                             11.057
                                             11.057
                                        
                                    
                                     
                                         Operational T & E
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.146
                                             
                                                 23.862
                                                 2011-11
                                            
                                             
                                                 0.865
                                            
                                             
                                                 0.865
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.855
                                             28.728
                                        
                                    
                                     
                                         Operational T & E
                                         Various
                                         Various
                                         Various
                                         
                                             4.273
                                             
                                                 0.759
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.032
                                        
                                    
                                     
                                         Test Assets
                                         SS
                                         CPAF
                                         NGC
                                         Bethpage, NY
                                         
                                             3.900
                                             
                                                 0.199
                                                 2012-03
                                            
                                             
                                                 0.151
                                            
                                             
                                                 0.151
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.268
                                             4.518
                                             4.518
                                        
                                    
                                     
                                         Prior Year Costs No Longer Funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             9.155
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.155
                                        
                                    
                                     
                                         Developmental T & E
                                         C
                                         CPFF
                                         Airborne Tactical Advantage Co, LLC
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             2.473
                                             2.473
                                             2.472
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Totals may not add due to rounding.
Contractor Engineering Support, Government Enginnering Support, Program Support and Travel - various contractors and/or award dates throughout the fiscal year.
                                 
                                     
                                         Contractor Engineering Support Management & Professional Support Services (MSS)
                                         Various
                                         Various
                                         Various
                                         
                                             2.691
                                             
                                                 0.903
                                                 2011-12
                                            
                                             
                                                 0.192
                                            
                                             
                                                 0.192
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.940
                                             4.726
                                        
                                    
                                     
                                         Contractor Engineering Support MSS
                                         C
                                         CPFF
                                         Wyle Labs
                                         Huntsville, AL
                                         
                                             10.938
                                             
                                                 0.345
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.283
                                             11.283
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             10.562
                                             
                                                 0.610
                                                 2011-11
                                            
                                             
                                                 0.402
                                            
                                             
                                                 0.402
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.669
                                             14.243
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             1.920
                                             
                                                 0.095
                                                 2011-11
                                            
                                             
                                                 0.075
                                            
                                             
                                                 0.075
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.090
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             2.144
                                             
                                                 0.156
                                                 2011-10
                                            
                                             
                                                 0.122
                                            
                                             
                                                 0.122
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             1.344
                                             3.766
                                        
                                    
                                     
                                         Prior Year Costs No Longer Funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             40.632
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             40.632
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                                 E-2D Adv Hawkeye
                                 
                                     
                                         Acquistion Milestones: Milestones: Acquistion Milestones - Defense Acquisition Board
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquistion Milestones: Milestones: Acquistion Milestones - Full Rate Production (FRP)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquistion Milestones: Milestones: Acquistion Milestones - Initial Operational Capabilities
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Test & Evaluation Milestones - Development Test - System Development & Demonstration  #1 & 2
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Test & Evaluation Milestones - Developmental Test (DT)/DT Assist - Pilot Production
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Test & Evaluation Milestones - Operational Test - Readiness Review
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Test & Evaluation Milestones - Operational Evaluation
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Follow On Test & Evaluation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Production Milestones - LRIP III CA (5 A/C APN)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Production Milestones - LRIP IV CA (5 A/C APN)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Production Milestones - FRP Lot I CA
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Production Milestones - FRP Lot II CA
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Production Milestones - FRP Lot III CA
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Production Milestones - FRP Lot IV CA
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries - LRIP I (2 A/C APN)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries - LRIP II (3 A/C APN)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries - LRIP III (5 A/C APN)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries - LRIP IV (5 A/C APN)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries - FRP I (5 A/C)
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries - FRP II (5 A/C)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 E-2D Adv Hawkeye IFR
                                 
                                     
                                         System Development: Hardware/Software Development: In-Flight Refueling - Valve Trade Study - Risk Reduction
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Hardware/Software Development: In-Flight Refueling - Engineering & Manufacturing Development
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: Reviews: In-Flight Refueling - System Requirements Review2/System Functional Review
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Reviews: In-Flight Refueling - Preliminary Design Review
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Reviews: In-Flight Refueling - Critical Design Review
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Reviews: In-Flight Refueling - Functional Readiness Review
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: Reviews: In-Flight Refueling - Early Operational Assessment
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: In-Flight Refueling - SIL Test
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: In-Flight Refueling - Fuel Rig Test
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: In-Flight Refueling - Instrumentation/Aircraft Mod
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: In-Flight Refueling - First Flight
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 E-2D Adv Hawkeye Link 16 Crypto Modernization
                                 
                                     
                                         System Development: Hardware Development: Link-16 Crypto Modernization - Multifunctional Information Distribution System Hardware Procurement
                                         
                                             
                                                 2
                                                 2013
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